WEEKLY INSPECTOR’S FORECAST
July 2, 2018

FOR WEEK ENDING: July 7, 2018
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 72%

Recent Activity (June 25 – June 30)

• AT&T lowered cables at Irving Park Drive below the pavement grade
• Curb and gutter poured at SW corner White Oak
• Carriage walks poured north of Bishop Noll
• Topsoil placed from White Oak to Chestnut Avenue approach

Anticipated Activities for the Upcoming Week (July 2 – July 7)

• Sidewalk and ramp poured at SW White Oak Ave
• Sidewalk poured under I-90 overpass to Irving Park Drive
• Topsoil continued to be placed between White Oak and Columbia Ave
• Contaminated soil at south Cedar Ave expected to be removed this week
• Traffic between Columbia and White Oak expected to be switched to the south side by end of week

Of Note

• Next progress meeting will be held Tuesday, July 10, 2018 at 2:00 PM
• Temporary lane closures will occur between Columbia and Calumet for HMA patching and punch list repairs

Personnel

• Staffing includes one Project Supervisor, three Inspectors
Project Photos

Rieth Riley poured 9” PCCP approach at Chestnut Avenue

Rieth Riley finishing PCCP approach for Chestnut Avenue
Carriage walks formed and poured on the north side of Bishop Noll
AT&T cables at Irving Park Drive were found to be in the pavement grade and had to be lowered. Once Carlisle and Bore-it lowered the conduit, everything was encased in flowable backfill.