WEEKLY INSPECTOR’S FORECAST
November 27th, 2017

FOR WEEK ENDING: December 2nd, 2017
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
SUBSTANTIAL COMPLETION: N/A
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 40%

➢ Recent Activity (Nov 20th to Nov 25th)
  • Curb and gutter pouring between Pine and Cedar north and south of Chicago St.
  • Curb and gutter ties-in were done on the south side of Chicago St. between Elm and Pine
  • Second lift of asphalt was paved on the two east bound lanes and on the west bound outer lane on Chicago between Elm and Cedar
  • Zayo’s handhole for fiber optics in the curb line was adjusted
  • Hawk laid down steel/PVC conduit for street lighting
  • All approaches between Elm and Cedar were compacted and ready to be paved

➢ Anticipated Activities for the Upcoming Week (Nov 27th to Dec 2nd)
  • More foundations for street lighting and pedestrian pushbuttons will poured and tied-in
  • Intermediate lift of asphalt will be paved on the outer lanes east and west bound of Chicago St between Elm and Cedar
  • Elm, Hickory, Ash, Oak and Pine Approaches will be paved
  • Sidewalks grading and compacting on the north side of Chicago St between Elm and Cedar

➢ Of Note
  • The next progress meeting will be held on Tuesday November 28th, at 2 o’clock.
  • Possible replacement of 8” water main between Columbia and Calumet

➢ Personnel
  • Staffing includes one Project Supervisor, two Inspectors