WEEKLY INSPECTOR’S FORECAST
November 20th, 2017

FOR WEEK ENDING: November 11th, 2017
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
SUBSTANTIAL COMPLETION: N/A
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 35%

➢ Recent Activity (Nov 12th to Nov 18th)
  • Falk established the curb line on the south side of Chicago St, from just east of Elm to Cedar Ave
  • First lift of base was paved on the north and south side of Chicago St. from just east of Elm to Cedar Ave
  • Curb String lining was set up for curb and gutter pouring on the south side of Chicago St
  • More castings for inlets, catch basins and manholes were adjusted to grade
  • Curb and gutter pouring was done on the north and the south side of Chicago St between Elm and Pine
  • Curb and gutter ties-in were done on the north side of Chicago St. between Elm and Pine
  • Some foundations for street lighting and pedestrian pushbuttons were poured between Columbia and Ash

➢ Anticipated Activities for the Upcoming Week (Nov 20th to Nov 25th)
  • Curb and gutter ties-in on the south side of Chicago St. between Elm and Pin
  • Curb and gutter pouring between Pine and Cedar north and south of Chicago St.
  • Second lift of asphalt on the outside lanes north and south of Chicago between Elm and Cedar
  • Zayo handhole for fiber optics in the curb line will be adjusted
  • Hawk will lay down steel/PVC conduit for street lighting

➢ Of Note
  • The next progress meeting will be held on Tuesday November 28th, at 2 o’clock.
  • Possible replacement of 8” water main between Columbia and Calumet

➢ Personnel
  • Staffing includes one Project Supervisor, two Inspectors