WEEKLY INSPECTOR’S FORECAST
November 14th, 2017

FOR WEEK ENDING: November 11th, 2017
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
SUBSTANTIAL COMPLETION: N/A
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 35%

Recent Activity (Nov 6th to Nov 11th)
- Fine graded west of Chicago/Ash intersection on Chicago St. and all approaches for sub-grade treatment.
- Sub-grade treatment (stabilization) for the south side of Chicago St between just east of Elm to Cedar Ave.
- Geo-grid and stone on the north side of Chicago St. between Ash and Cedar
- More 53 stones were places between Hickory and Ash to rise the road on top of the 36” water main.
- Hawk installed street lighting conduits underneath driveways
- Falk implemented the new elevation changes and to establish the curb and center lines along Chicago St
- Curb String lining was set up for curb and gutter pouring
- Castings for inlets, catch basins and manholes were adjusted to the right elevation

Anticipated Activities for the Upcoming Week (Nov 12th to Nov 18th)
- Falk on site to establish the curb line on the south side of Chicago St, from just east of Elm to Cedar Ave
- Paving the first lift of base on the north and south side of Chicago St. from just east of Elm to Cedar Ave
- Curb String lining will be set up for curb and gutter pouring on the south side of Chicago St

Of Note
- The next progress meeting will be held on Tuesday November 14th, at 2 o’clock.

Personnel
- Staffing includes one Project Supervisor, two Inspectors
Cub and Gutter Pouring

Curb and Gutter Finishing

South Side Sub-grad Treatment (Stabilization)

North Side First Lift of Base