WEEKLY INSPECTOR’S FORECAST
April 30, 2018

FOR WEEK ENDING: May 5, 2018
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
SUBSTANTIAL COMPLETION: N/A
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 62%

- **Recent Activity (Apr 23 – Apr 27)**
  - Gatlin installed all catch basins, inlets, and manholes from Columbia to White Oak, and Cedar to Calumet
  - Pressure test completed for the 8” water main
  - Topsoil placed around sidewalks, ramps, and driveways from Cedar to Elm Avenue

- **Anticipated Activities for the Upcoming Week (Apr 30 – May 5)**
  - Gatlin starting tie-ins to the 8” water main, and will be completed by May 12
  - Gatlin will be adjusting castings to grade from Columbia to White Oak, and Cedar to Calumet
  - Rieth Riley will be placing subgrade treatment type IV between Cedar and Calumet from Monday to Wednesday
  - Base layer will be paved between Cedar and Calumet from May 3 to May 5
  - Rieth Riley will be placing subgrade treatment type IB from Columbia to White Oak, and plan to be finished by May 7.

- **Of Note**
  - Next progress meeting will be held Tuesday, May 1, 2018 at 2:00 PM
  - All work (except surface) between Cedar and Calumet is on schedule for completion by 5/21/2018

- **Personnel**
  - Staffing includes one Project Supervisor, two Inspectors