WEEKLY INSPECTOR’S FORECAST
June 29, 2020

FOR WEEK ENDING: July 3, 2020
PROJECT NAME: R-38191 Chicago Street Reconstruction Phase 1
PROJECT LOCATION: Hammond, Indiana
OWNER: Lake County
CONTRACTOR: Grimmer Construction
FIELD MANAGER: John Tucker
PROJECT ENGINEER: Jeff Brent
PROJECT COMPLETION: 12%
LETTING DATE: December 11, 2019
NOTICE TO PROCEED: February 13, 2020
INTERMEDIATE COMPLETION: August 27, 2021
COMPLETION DATE: October 8, 2021

➢ Recent Progress (June 22 to June 26)
  • TMC barricaded the intersection of Gostlin and Hohman and Grimmer began excavation.
  • Diamond Coring saw cut the intersection.
  • Grimmer found a 36” RCP in the way of storm pipe installation.
  • Flowable fill was being considered for the 36” RCP.
  • RCP removed from the manhole and mudded.

➢ Anticipated Activities for Upcoming Week (June 29 to July 3)
  • Grimmer will finish installing storm pipe at the intersection of Gostlin and Hohman
  • Walsh & Kelly will put down asphalt in the intersection and stripe where necessary.
  • TMC will come to remove the barricades and reopen the intersection.

➢ Of Note
  • Progress Meeting #8 was held on Wednesday, June 17, 2020 at 10:00 am.
  • Progress Meeting #9 will be held on Wednesday July 1, 2020 at 10:00 am.

➢ Personnel
  • Structurepoint staffing includes one full time Project Engineer, one full time Inspector, and one full time Intern.
Gostlin/Hohman pavement removal

RCP removed from the manhole
New 36” RCP found full of sand