Recent Activity (Oct 2nd, 2017 to Oct 7th)
- More trunk lines were put in place for sanitary sewer west of Pine Ave.
- Sanitary tied-ins as Gatlin installs PVC sanitary and storm pipes.
- More water service lines were replaced
- Dewatering east and west of Ash to east of Ash.
- Chicago/Columbia intersection was opened up for traffic

Anticipated Activities for the Upcoming Week (Oct 9th, 2017 to Oct 14th)
- Sidewalks and driveways around Chicago/Columbia intersection
- Dewatering just east of Ash Ave to Cedar Ave.
- More trunk lines will be put in place for sanitary and storm sewer west of Pine Ave.
- More water services lines will be replaced
- Sanitary tie-ins north and south of Chicago St.
- Fine grading west of Chicago/Columbia intersection
- Catch basins and inlets west of Elm

Of Note
- The next progress meeting will be held on Tuesday October 17th, at 2 o’clock.

Personnel
- Staffing includes one Project Supervisor, two Inspectors