WEEKLY INSPECTOR’S FORECAST
October 23rd, 2017

FOR WEEK ENDING: October 28th, 2017
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
SUBSTANTIAL COMPLETION: N/A
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 27%

➢ Recent Activity (Oct 16th, 2017 to Oct 21st)
  • Sanitary tied-ins, Lateral Connections 6” PVC pipes.
  • More water service lines were replaced
  • Dewatering west of Ash to east of Pine.
  • Storm and Sanitary sewer were placed on Chicago St. all the to Cedar, there will be no more sewer installation this year.

➢ Anticipated Activities for the Upcoming Week (Oct 23rd, 2017 to Oct 28th)
  • Dewatering west of Ash Ave to Cedar Ave.
  • More water services lines will be replaced
  • Sanitary tie-ins north and south of Chicago St. Lateral Connections 6” PVC pipes.
  • Fine grading west of Chicago/Columbia intersection to prepare Chicago St. and all approaches for sub-grade treatment.
  • Fine grading for sidewalks and curb & gutter
  • Sub-grade treatment for the north side of Chicago St
  • Water main connections on Ash, Oak and Pine

➢ Of Note
  • The next progress meeting will be held on Tuesday October 31st, at 2 o’clock.

➢ Personnel
  • Staffing includes one Project Supervisor, two Inspectors