WEEKLY INSPECTOR’S FORECAST
July 27, 2020

FOR WEEK ENDING: July 31, 2020
PROJECT NAME: R-38191 Chicago Street Reconstruction Phase 1
PROJECT LOCATION: Hammond, Indiana
OWNER: Lake County
CONTRACTOR: Grimmer Construction
FIELD MANAGER: John Tucker
PROJECT ENGINEER: Jeff Brent
PROJECT COMPLETION: 12%
LETTING DATE: December 11, 2019
NOTICE TO PROCEED: February 13, 2020
INTERMEDIATE COMPLETION: August 27, 2021
COMPLETION DATE: October 8, 2021

➢ Recent Progress (July 20 to July 24)
  • Grimmer set the sanitary laterals around stations 401+00 and 402+00 as well as a water service
  • Grimmer cut structure 120 to fit the new drawing and installed pipe to the north after the concrete settled around the 30” RCP.
  • As more pipe is being installed, Grimmer would backfill and compact over the 30” RCP that was put down.

➢ Anticipated Activities for Upcoming Week (July 27 to July 31)
  • A new storm structure will be placed by Grimmer to avoid the water main and continue the 30” RCP heading west.

➢ Of Note
  • Progress Meeting #10 was held on Wednesday, July 15, 2020 at 10:00 am.
  • Progress Meeting #11 will be held on Wednesday July 29, 2020 at 10:00 am.

➢ Personnel
  • Structurepoint staffing includes one full time Project Engineer, one full time Inspector, and one full time Intern.
Sanitary Lateral installation

Structure 120 cut into
Structure 120 after pipe installation