WEEKLY INSPECTOR’S FORECAST
July 16, 2018

FOR WEEK ENDING: July 21, 2018
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint

LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 74%

Recent Activity (July 9 – July 14)
- Sidewalk poured from Irving Park to Columbia Avenue
- Sod placed from White Oak to I-90 overpass
- Temporary pavements markings painted on south side between Columbia Avenue and White Oak Avenue
- Traffic between Columbia and White Oak switched to the south side
- North side between Columbia and White Oak milled and temporary approaches placed for businesses
- Excavation of north side from Columbia Avenue to NAPA Auto Parts

Anticipated Activities for the Upcoming Week (July 16 – July 21)
- Excavation of north side continued from NAPA Auto Parts to White Oak
- Gatlin to start installation of lateral connections to businesses on north side
- Topsoil and sodding to be placed from Irving Park to Columbia Avenue

Of Note
- Monday, July 16, 8:30 AM - The head of East Chicago water department will be at White Oak to discuss a broken valve causing ponding at the NW corner of White Oak
- Next progress meeting will be held Tuesday, July 24, 2018 at 2:00 PM
- Temporary lane closures will occur between Columbia and Calumet for HMA patching and punch list repairs

Personnel
- Staffing includes one Project Supervisor, three Inspectors