WEEKLY INSPECTOR’S FORECAST
September 8, 2020

FOR WEEK ENDING: September 11, 2020
PROJECT NAME: R-38191 Chicago Street Reconstruction Phase 1
PROJECT LOCATION: Hammond, Indiana
OWNER: Lake County
CONTRACTOR: Grimmer Construction
FIELD MANAGER: John Tucker
PROJECT ENGINEER: Jeff Brent
PROJECT COMPLETION: 19%
LETTING DATE: December 11, 2019
NOTICE TO PROCEED: February 13, 2020
INTERMEDIATE COMPLETION: August 27, 2021
COMPLETION DATE: October 8, 2021

➢ Recent Progress (August 31 to September 4)
  • Grimmer installed Subgrade Treatment Type 2 over pipe crossings
  • Walsh and Kelly installed Temp HMA over pipe crossings
  • TMC restripes and opens the road to traffic
  • A. Metz found pipe damage while cleaning
  • Red Ants onsite discussing boring options
  • Grimmer began storm sewer work again

➢ Anticipated Activities for Upcoming Week (September 8 to September 11).
  • Grimmer will test water main with Hammond Water
  • Grimmer will install inlets and catch basins
  • Grimmer will begin grading for chemical stabilization

➢ Of Note
  • NIPSCO/Michels still working to complete gas main relocation.
  • Progress Meeting #13 was held on Wednesday August 26, 2020 at 10:00 am.
  • Progress Meeting #14 will be held on Wednesday September 9, 2020 at 10:00 am.

➢ Personnel
  • Structurepoint staffing includes one full time Project Engineer and one full time Inspector.
Grimmer installs 24” water main

Walsh and Kelly installs HMA for Temp Pavement