WEEKLY INSPECTOR’S FORECAST
August 31, 2020

FOR WEEK ENDING: September 4, 2020
PROJECT NAME: R-38191 Chicago Street Reconstruction Phase 1
PROJECT LOCATION: Hammond, Indiana
OWNER: Lake County
CONTRACTOR: Grimmer Construction
FIELD MANAGER: John Tucker
PROJECT ENGINEER: Jeff Brent
PROJECT COMPLETION: 18%
LETTING DATE: December 11, 2019
NOTICE TO PROCEED: February 13, 2020
INTERMEDIATE COMPLETION: August 27, 2021
COMPLETION DATE: October 8, 2021

Recent Progress (August 24 to August 28)
- Michels onsite continuing gas main relocation for NIPSCO
- TMC closed the intersection of Sheffield and Gostlin
- Grimmer removed pavement, set up dewatering and installed 30” RCP and 24” Sanitary Pipe crossing the temp lanes
- A. Metz crew was onsite cleaning and taking video of 36” brick sewer that is to be lined.
- Grimmer ties in existing sanitary sewer to phase 1 sanitary sewer and flow fills remaining pipe section.

Anticipated Activities for Upcoming Week (August 31 to September 4).
- Grimmer will install subgrade treatment type 2 over pipe crossings
- Grimmer will install compacted aggregate over pipe crossings
- Walsh and Kelly will place temporary asphalt over pipe crossings
- A. Metz will continue pipe cleaning
- Grimmer will continue with water main, storm sewer laterals and sanitary work

Of Note
- Progress Meeting #13 was held on Wednesday August 26, 2020 at 10:00 am.
- Progress Meeting #14 will be held on Wednesday September 9, 2020 at 10:00 am.

Personnel
- Structurepoint staffing includes one full time Project Engineer and one full time Inspector.
Grimmer compacts trench crossing the street.