WEEKLY INSPECTOR’S FORECAST
September 10, 2018

FOR WEEK ENDING: September 8, 2018
PROJECT NAME: Chicago St. Phase 3
PROJECT LOCATION: Hammond, Indiana
PROJECT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTER DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
FINAL COMPLETION: August 30, 2018
PERCENT OF PROJECT COMPLETE: 92%

- Recent Activity (August 27 – September 9)
  - Rieth Riley completed milling and placed all Surface HMA
  - TCS reconfigured temporary travel lanes and started permanent pavement marking
  - Rieth Riley installed top soil prior to sod

- Anticipated Activities for the Upcoming Week (September 10 – September 16)
  - Complete all sections of sidewalk
  - TCS to complete remaining permanent pavement markings
  - Slussers to complete remaining sod
  - Rieth-Riley work on punch list items

- Personnel
  - Staffing includes one Project Supervisor and one Inspector