WEEKLY INSPECTOR’S FORECAST
June 15, 2020

FOR WEEK ENDING: June 19, 2020
PROJECT NAME: R-38191 Chicago Street Reconstruction Phase 1
PROJECT LOCATION: Hammond, Indiana
OWNER: Lake County
CONTRACTOR: Grimmer Construction
FIELD MANAGER: John Tucker
PROJECT ENGINEER: Jeff Brent
PROJECT COMPLETION: 12%
LETTING DATE: December 11, 2019
NOTICE TO PROCEED: February 13, 2020
INTERMEDIATE COMPLETION: August 27, 2021
COMPLETION DATE: October 8, 2021

- **Recent Progress (June 8 to June 12)**
  - Grimmer installed over 120 feet of storm pipe and a manhole along Sheffield Ave.
  - Grimmer installed sanitary sewer along with three structures adjacent to storm pipe.

- **Anticipated Activities for Upcoming Week (June 15 to June 19)**
  - Excavation of Gostlin St.
    - Asphalt, pavement, curb, and sidewalk removal
  - Temporary pavement and patching in order to move traffic for Phase I

- **Of Note**
  - Progress Meeting #7 was held on Wednesday, June 3, 2020 at 10:00 am.
  - Progress Meeting #8 is scheduled for Wednesday, June 17, 2020 at 10:00 am.

- **Personnel**
  - Structurepoint staffing includes one full time Project Engineer, one full time Inspector, and one full time Intern.
Doghouse over brick sanitary sewer connected to a structure

Structure for sanitary sewer along Sheffield Ave.
Partial backfill of installed sanitary and storm sewer