WEEKLY INSPECTOR’S FORECAST
August 27, 2018

FOR WEEK ENDING: September 1, 2018
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
FINAL COMPLETION: August 30, 2018
PERCENT OF PROJECT COMPLETE: 85%

Recent Activity (August 20 – August 25)
• Hawk installed lighting conduit for Circuit B1
• Rieth Riley placed remaining Base HMA
• Rieth Riley placed remaining Intermediate HMA
• Rieth Riley poured majority of the remaining sidewalk and approaches
• Settlement Issues for the west side and Columbia repaired by Gatlin
• Hawk worked to finish up signal and pedestrian crossing equipment
• Rieth Riley fine graded for sod and HMA Patching

Anticipated Activities for the Upcoming Week (August 27 – August 31)
• TCS reconfigured temporary travel lanes
• Miscellaneous sections of sidewalk, curb and gutter and other concrete items are to be poured.
• Rieth Riley has HMA Surface scheduled for Wednesday and Thursday
• Rieth Riley has Milling and HMA for Approaches scheduled for Thursday

Of Note
• Next progress meeting will be held Tuesday, September 4, 2018 at 2:00 PM
• Intermittent Closures will be required for paving operations including Columbia, exact times TBD
• On August 22nd, there was an accident involving Hawk and Rieth Riley that resulted in a worker being injured.

Personnel
• Staffing includes one Project Supervisor, two Inspectors