WEEKLY INSPECTOR’S FORECAST
July 9, 2018

FOR WEEK ENDING: July 13, 2018
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
FINAL COMPLETION: August 10, 2018
PERCENT OF PROJECT COMPLETE: 73%

- Recent Activity (July 2 – July 7)
  - Sidewalk and ramp poured at SW White Oak Ave
  - Sidewalk poured under I-90 overpass to Irving Park Drive
  - Topsoil continued to be placed between White Oak and Columbia Ave
  - Irving Park Drive graded and No. 53 stone base compacted
  - Curb & gutter poured at Irving Park Drive
  - Irving Park Drive approach paved

- Anticipated Activities for the Upcoming Week (July 9 – July 13)
  - Sidewalk poured from Irving Park to Columbia Avenue
  - Sod placed from White Oak to Columbia Avenue
  - Traffic between Columbia and White Oak expected to be switched to the south side by Wednesday
  - North side between Columbia and White Oak to be excavated and temporary driveways installed for businesses

- Of Note
  - Next progress meeting will be held Tuesday, July 10, 2018 at 2:00 PM
  - Temporary lane closures will occur between Columbia and Calumet for HMA patching and punch list repairs

- Personnel
  - Staffing includes one Project Supervisor, three Inspectors