WEEKLY INSPECTOR’S FORECAST
July 23, 2018

FOR WEEK ENDING: July 28, 2018
PROJECT NAME: Chicago St. Phase 3
CONTRACT NUMBER: R-34740
PROJECT LOCATION: Hammond, Indiana
OWNER: INDOT
CONTRACTOR: Rieth-Riley Construction Co., Inc.
DESIGN ENGINEER: American Structurepoint
PROJECT SUPERVISOR: Kevin Walsh - American Structurepoint
LETTING DATE: April 5, 2017
NOTICE TO PROCEED: May 5, 2017
FINAL COMPLETION: August 30, 2018
PERCENT OF PROJECT COMPLETE: 75%

- **Recent Activity (July 16 – July 20)**
  - Excavation of north side from Columbia to Bishop Noll (Sta 347+00)
  - Gatlin finished installation of 8” water main from Columbia to just west of NAPA Auto Parts (Sta 335+25)
  - Pressure test performed on 8” water main
  - Gatlin staged catch basins and 12” pipe along north side Chicago Street, and started installation of structures

- **Anticipated Activities for the Upcoming Week (July 23 – July 28)**
  - Excavation of north side Chicago Street completed from Sta 347+00 to White Oak
  - Gatlin to continue installation of structures and 12” pipe along north side from Columbia to White Oak
  - Start installation of sanitary lateral connections to businesses on north side
  - Contaminated soil at Cedar Ave will be removed Monday
  - Subgrade and paving of Cedar Ave approaches to be completed
  - HMA patches between Cedar and Calumet to be completed
  - Topsoil and sod to be placed between Cedar and Calumet

- **Of Note**
  - Next progress meeting will be held Tuesday, July 24, 2018 at 2:00 PM
  - Temporary lane closures will occur between Columbia and Calumet for HMA patching and punch list repairs

- **Personnel**
  - Staffing includes one Project Supervisor, three Inspectors