WEEKLY INSPECTOR’S FORECAST
August 17, 2020

FOR WEEK ENDING: August 21, 2020
PROJECT NAME: R-38191 Chicago Street Reconstruction Phase 1
PROJECT LOCATION: Hammond, Indiana
OWNER: Lake County
CONTRACTOR: Grimmer Construction
FIELD MANAGER: John Tucker
PROJECT ENGINEER: Jeff Brent
PROJECT COMPLETION: 14%
LETTING DATE: December 11, 2019
NOTICE TO PROCEED: February 13, 2020
INTERMEDIATE COMPLETION: August 27, 2021
COMPLETION DATE: October 8, 2021

➢ Recent Progress (August 10 to August 10)
  • Michels on site to install connections to the gas main and lateral across Gostlin St. and to the South Shore Line parking lot at the east end of the project.
  • Grimmer installed inlets along the east end of Gostlin and ran pipe between the inlets/catch basins.
  • Grimmer also installed sanitary from structure 119 to 117a.

➢ Anticipated Activities for Upcoming Week (August 17 to August 21).
  • Grimmer will continue to install sanitary from structure 117a.
  • Grimmer will install water main as well as prepare for subgrade treatment.
  • Michels finished welding the spherical connections to the 12” gas main and the laterals will be run North and South to each specified end.

➢ Of Note
  • Progress Meeting #12 was held on Wednesday, August 12, 2020 at 10:00 am.
  • Progress Meeting #13 will be held on Wednesday August 26, 2020 at 10:00 am.

➢ Personnel
  • Structurepoint staffing includes one full time Project Engineer, one full time Inspector, and one full time Intern.
Michels spherical connection to the gas main with the connecting lateral.

Grimmer setting sanitary out of structure 119.